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STATUS UPDATE 
ADE IT prepared a quarterly progress report the second quarter of FY 2013.  The report was delivered as 
prescribed with a progress report from independent, third party that is not affiliated with state 
government (industry member of the Arizona Ready IT Work Group).  The report is included with this 
memo. 
 
Project status updates 
Outline path to begin execution of long-term, cost-effective statewide data system 
Final market and technical research of vendor products, web-based product research and peer research 
work was completed on the AELAS Business Case, and the executive summary was delivered to the Data 
Governance Commission for review and comment.  The AELAS Business Case includes summaries on the 
efforts of other states currently updating their data systems.  These site visits identified essential 
components needed in the new data system: 

 While SAIS has improved, it still requires significant resources and there is a need to eliminate 
redundant data collection.  

 There is strong interest in enabling historical data to follow students immediately and combining data 
from multiple sources in dashboards and other analytic tools.   
 

The AELAS Business case also includes a rigorous analysis of the way in which SAIS data is used and 
collected. Through this exercise, it was discovered that while the SAIS system itself is the source of 
customer interface difficulties with the ADE, the culture that exists related to the collection and sharing of 
data must also be addressed if AELAS is going to create meaningful change.  The executive summary is 
attached to this memorandum. 
 
Begin to ensure accurate student payments 
The SAIS Replacement team continues its progress towards final design approach as a result of 
management input and feedback.  The team’s standards on how to build, test, deploy and manage 
development will be used in all future applications to ensure a consistent, quality outcome.  Work 
continues on standards and documentation for IT development processes to avoid repeating SAIS “mess” 
in new design, and the team completed integrating statutes updates from last legislative session into new 
design documents. 
 
Create reliable, integrated technology services 
At the direction of the Data Governance Commission, the Identity Management Solution team is 
finalizing testing of the approved federated identity access approach.  Work is near complete for the 
initial release set for January 2013. 



 

ADE contracted with Nancy Smith, cofounder of the Data Quality Campaign, to conduct a data governance 
needs assessment in October.  Her recommendations were presented to the Data Governance 
Commission as its December 21, 2012 meeting.  ADE has implemented the first recommendation of 
appointing a Data Officer and is working on an implementation plan for the remaining nine 
recommendations.  This assessment will help ADE build the necessary framework needed to sustain the 
new data system in the future and prevent development of another obsolete system like the current one. 
 
Provide LEAs access to full picture view of ADE student data 
LEAs representing 90 percent of the state’s student population have begun the Student-Teacher-Course 
Connection (STC) process.  There are now 265 LEAs that have submitted final, certified files.  This 
exceeded the team’s 40

th
 day goal of 179 certified files.  ADE is now receiving data from LEAs serviced by 

Edupoint, a Student Information System vendor representing more than 40 percent of students 
statewide.  It is anticipated that the number of certified submissions will increase now that schools using 
this vendor are able to submit their data to ADE.   
 
The SLDS/AzED

3
S team successfully launched the Senita Elementary School (Vail Unified School District) 

dashboard pilot in November.  With just a few clicks, this project provides teachers access important test 
scores and attendance information for incoming students in a user-friendly visual.  ADE IT also held focus 
groups with elementary and middle schools, and the team met with Kingman Unified School District to 
discuss a pilot initiative.  Work has also started on incorporating certified STC data into teacher 
dashboards.  An alternate version has been developed with masked data so it can be shown to other LEAs 
and interested parties. 

 
Data Governance Commission: Pursuant to Arizona Revised Status A.R.S. § 15-249.01, the purpose of the 
commission is to (1) identify, examine, and evaluate the needs of public institutions who provide 
instruction to pupils in preschool, kindergarten, grades one through twelve and postsecondary programs 
in Arizona; (2) provide recommendations on technology spending; and (3) provide analyses and 
recommendations.  
 
Status Update  
At the December 21, 2012 Data Governance Commission meeting, ADE IT presented the final AELAS 
business case and requested approval to distribute the findings.  An agency wide data governance 
assessment was completed, and the recommendations were presented to the Commission.  The initial 
recommendation of appointing a Data Officer has been completed as work on developing an 
implementation plan for the other recommendations continues.  The Commission was also presented 
technical guidelines for technology purchases to support Arizona Common Core Standards and PARCC.  
The Commission did not take action on these guidelines and requested ADE IT to ensure Agency 
guidelines mirrored those found in Version 2 developed by PARCC. 
 
Additionally, ADE IT made the following requests of the Data Governance Commission: 

 SAIS Phase I Replacement        $    250,000 

 Improve internal ADE programs       $    500,000 

TOTAL          $    750,000 

 
 
 
 
 



 

BOARD ACTION REQUESTED:  [   ] INFORMATION   [ X  ] ACTION/DESCRIBED BELOW: 
 
Approve Budget: 

 SAIS Phase I Replacement        $    250,000 

 Improve internal ADE programs       $    500,000 

TOTAL          $    750,000 
 

 
 

ATTACHMENTS:  YES [X ]      NO[  ] 
PowerPoint presentation 

AELAS Business Case Abstract 
ADE IT Quarterly Report Submission 


